**NATIONAL LABOR RELATIONS COMMISSION RAB-VIII**
**Procurement Monitoring Report as of January 1- June 30, 2026**

| Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | | Source of Funds | ABC (PhP) | | | Contract Cost (PhP) | | | Date of Receipt of Invitation | | | | | | | Remarks (Explaining changes from the APP) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | Pre-Proc Conference | Ads/Post of IB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | Total | MOOE | CO | Total | MOOE | CO | List of Invited Observers | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (If applicable) | |
| **LETED PROCUREMENT ACTIVITIES** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| **Supply and Delivery of Common-Use Supplies (DBM-PS)** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Supply and Delivery of various Common Use Supplies for the month of May 2025 | NLRC RAB-VIII | NO | NP-53.5 Agency-to-Agency | 5/21/2025 | 5/21/2025 | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 6/2/2025 | 6/2/2025 | GoP | 457.83 | 457.83 | | 457.83 | 457.83 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Supply and Delivery of Common-Use Supplies not available in the DBM-PS** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Office Supplies | NLRC RAB-VIII | NO | Shopping / Thru DBM/ Competitive Bidding | 3/10/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>5/21/2025<br>5/21/2025<br>5/21/2025 | 3/10/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>5/21/2025<br>5/21/2025<br>5/21/2025 | 3/18/2025<br>3/25/2025<br>3/18/2025<br>3/18/2025<br>5/27/2025<br>5/27/2025<br>5/27/2025 | N/A | 3/19/2025<br>3/25/2025<br>3/19/2025<br>3/19/2025<br>5/29/2025<br>5/29/2025<br>5/29/2025 | N/A | N/A | N/A | N/A | 3/20/2025<br>3/26/2025<br>3/20/2025<br>3/20/2025<br>6/02/2025<br>6/02/2025<br>6/02/2025 | N/A | 3/24/2025<br>3/26/2025<br>3/28/2025<br>3/25/2025 & 3/31/2025<br>6/19/2025<br>6/19/2025<br>6/05/2025 | 3/25/2025<br>3/26/2025<br>3/28/2025<br>3/31/2025<br>6/20/2025<br>6/19/2025<br>6/23/2025 | GoP | 44,842.90 | 6,359.00<br>554.00<br>3,243.00<br>13,961.00<br>14,202.90<br>3,618.00<br>2,905.00 | | 44,842.90 | 6,359.00<br>554.00<br>3,243.00<br>13,961.00<br>14,202.90<br>3,618.00<br>2,905.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Provision of Other Supplies & various Semi-Expendable Properties** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Other Supplies and Materials | NLRC RAB-VIII | NO | Shopping / Thru DBM/ Competitive Bidding | 2/26/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>4/22/2025<br>5/07/2025<br>5/21/2025<br>5/21/2025<br>5/21/2025 | 2/28/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>4/23/2025<br>5/07/2025<br>5/21/2025<br>5/21/2025<br>5/21/2025 | 3/03/2025<br>3/18/2025<br>3/18/2025<br>3/18/2025<br>3/18/2025<br>4/25/2025<br>5/09/2025<br>5/27/2025<br>5/27/2025<br>5/27/2025 | N/A | 3/03/2025<br>3/19/2025<br>3/19/2025<br>3/19/2025<br>3/19/2025<br>4/25/2025<br>5/09/2025<br>5/29/2025<br>5/29/2025<br>5/29/2025 | N/A | N/A | N/A | N/A | 3/04/2025<br>3/20/2025<br>3/20/2025<br>3/20/2025<br>3/20/2025<br>4/28/2025<br>5/15/2025<br>6/02/2025<br>6/02/2025<br>6/02/2025 | N/A | 3/06/2025<br>3/24/2025<br>3/28/2025<br>3/26/2025 & 3/29/2025<br>4/03/2025<br>4/30/2025<br>5/21/2025<br>6/19/2025<br>6/19/2025<br>6/05/2025 | 3/06/2025<br>3/25/2025<br>3/28/2025<br>3/31/2025<br>4/03/2025<br>4/30/2025<br>5/21/2025<br>6/20/2025<br>6/19/2025<br>6/23/2025 | GoP | 48,201.00 | 11,700.00<br>1,200.00<br>510.00<br>3,047.00<br>2,450.00<br>11,700.00<br>7,396.00<br>3,258.00<br>5,740.00<br>1,200.00 | | 48,201.00 | 11,700.00<br>1,200.00<br>510.00<br>3,047.00<br>2,450.00<br>11,700.00<br>7,396.00<br>3,258.00<br>5,740.00<br>1,200.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| Medical, Dental and Laboratory Supplies | NLRC RAB-VIII | NO | Shopping / Thru DBM/ Competitive Bidding | 3/10/2025 | 3/10/2025 | 3/18/2025 | | 3/19/2025 | | | | | 3/20/2025 | | 3/26/2025 | 3/31/2025 | GoP | 680.00 | 680.00 | | 680.00 | 680.00 | | | | | | | | | |
| Procurement of Various Semi-Expendable Properties | NLRC RAB-VIII | NO | Shopping / Thru DBM/ Competitive Bidding | 3/10/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>2/28/2025<br>5/21/2025 | 3/10/2025<br>3/10/2025<br>3/10/2025<br>3/10/2025<br>2/28/2025<br>5/21/2025 | 3/18/2025<br>3/18/2025<br>3/18/2025<br>3/18/2025<br>3/03/2025<br>5/29/2025 | N/A | 3/19/2025<br>3/19/2025<br>3/19/2025<br>3/19/2025<br>3/04/2025<br>5/29/2025 | N/A | N/A | N/A | N/A | 3/20/2025<br>3/20/2025<br>3/20/2025<br>3/20/2025<br>3/06/2025<br>6/02/2025 | N/A | 3/26/2025<br>4/04/2025<br>3/25/2025<br>5/09/2025<br>4/02/2025<br>6/13/2025 | 3/31/2025<br>4/04/2025<br>3/25/2025<br>5/09/2025<br>4/02/2025<br>6/13/2025 | GoP | 55,683.00 | 1,800.00<br>31,039.00<br>6,850.00<br>6,500.00<br>6,420.00<br>3,074.00 | | 55,683.00 | 1,800.00<br>31,039.00<br>6,850.00<br>6,500.00<br>6,420.00<br>3,074.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Trainings/Seminars & GAD Activities** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Trainings/Seminars & Government Activities | NLRC RAB-VIII | NO | Shopping / Thru DBM/ Competitive Bidding | 4/25/2025 | 4/25/2025 | 4/28/2025 | N/A | 4/28/2025 | N/A | N/A | N/A | N/A | 4/29/2025 | N/A | 5/1/2025 | 5/1/2025 | GoP | 9,100.00 | 9,100.00 | | 9,100.00 | 9,100.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Utility Expenses** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Water Expenses | NLRC RAB-VIII | NO | Direct Contracting under WETI Guidelines | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 12/01/2024-01/02/2025<br>12/17/2024-01/20/2025<br>01/02/2025-02/01/2025<br>01/28/2025-02/27/2025<br>02/01/2025-03/01/2025<br>03/05/2025-03/26/2025<br>03/01/2025-04/01/2025<br>04/01/2025-05/01/2025<br>04/08/2025-05/15/2025<br>05/01/2025-06/01/2025 | 12/01/2024-01/02/2025<br>12/17/2024-01/20/2025<br>01/02/2025-02/01/2025<br>01/28/2025-02/27/2025<br>02/01/2025-03/01/2025<br>03/05/2025-03/26/2025<br>03/01/2025-04/01/2025<br>04/01/2025-05/01/2025<br>04/08/2025-05/15/2025<br>05/01/2025-06/01/2025 | GoP | 12,010.23 | 1,351.21<br>1,200.00<br>1,351.21<br>1,500.00<br>696.03<br>1,200.00<br>753.03<br>696.03<br>1,800.00<br>1,462.72 | | 12,010.23 | 1,351.21<br>1,200.00<br>1,351.21<br>1,500.00<br>696.03<br>1,200.00<br>753.03<br>696.03<br>1,800.00<br>1,462.72 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| Electricity Expenses | NLRC RAB-VIII | NO | Direct Contracting under WETI Guidelines | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 12/07/2024-01/06/2025<br>01/07/2025-02/06/2025<br>02/07/2025-03/06/2025<br>03/07/2025-04/07/2025<br>04/07/2025-05/07/2025<br>05/07/2025-06/07/2025 | 12/07/2024-01/06/2025<br>01/07/2025-02/06/2025<br>02/07/2025-03/06/2025<br>03/07/2025-04/07/2025<br>04/07/2025-05/07/2025<br>05/07/2025-06/07/2025 | GoP | 105,144.91 | 13,438.42<br>19,596.80<br>15,356.64<br>21,110.54<br>17,210.06<br>18,432.45 | | 105,144.91 | 13,438.42<br>19,596.80<br>15,356.64<br>21,110.54<br>17,210.06<br>18,432.45 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Communications Expenses** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mobile Expense | NLRC RAB-VIII | NO | Direct Contracting under WETI Guidelines | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | GoP | 24,600.00 | 24,600.00 | | 24,600.00 | 24,600.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| Internet Expense | NLRC RAB-VIII | NO | Direct Contracting under WETI Guidelines | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 12/2024<br>01/2025<br>02/2025<br>03/2025<br>04/2025<br>05/2025 | 12/2024<br>01/2025<br>02/2025<br>03/2025<br>04/2025<br>05/2025 | GoP | 29,557.11 | 5,188.04<br>4,904.12<br>4,988.23<br>4,818.78<br>4,822.59<br>4,835.35 | | 29,557.11 | 5,188.04<br>4,904.12<br>4,988.23<br>4,818.78<br>4,822.59<br>4,835.35 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Repair and Maintenance** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Repairs, Repainting, Maintenace of Various RAB spaces/FF/PPE | NLRC RAB-VIII | NO | Small Value Procurement | 3/26/2025<br>5/13/2025<br>5/13/2025<br>5/21/2025<br>5/21/2025 | 3/26/2025<br>5/14/2025<br>5/14/2025<br>5/22/2025<br>5/22/2025 | 3/26/2025<br>5/19/2025&5/21/2025<br>5/19/2025&5/21/2025<br>5/29/2025<br>5/29/2025 | N/A | 3/26/2025<br>5/22/2025<br>5/27/2025<br>5/29/2025<br>5/29/2025 | N/A | N/A | N/A | N/A | 3/27/2025<br>5/26/2025<br>5/29/2025<br>6/02/2025<br>6/02/2025 | N/A | 4/03/2025<br>6/06/2025<br>6/11/2025<br>6/17/2025<br>6/23/2025 | 4/03/2025<br>6/09/2025<br>6/11/2025<br>6/19/2025<br>6/23/2025 | GoP | 17,649.00 | 1,000.00<br>2,300.00<br>2,100.00<br>3,270.00<br>8,979.00 | | 17,649.00 | 1,000.00<br>2,300.00<br>2,100.00<br>3,270.00<br>8,979.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| **Fuel, Oil and Lubricants** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Fuel Expense | NLRC RAB-VIII | NO | Direct Contracting under WETI Guidelines | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 12/2024<br>02/2025 | 12/2024<br>02/2025 | GoP | 3,321.95 | 791.87<br>2,530.08 | | 3,321.95 | 791.87<br>2,530.08 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | | Source of Funds | ABC (PhP) | | | Contract Cost (PhP) | | | List of Invited Observers | Date of Receipt of Invitation | | | | | | Remarks (Explaining changes from the APP) |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | Pre-Proc Conference | Ads/Post of IB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | Total | MOOE | CO | Total | MOOE | CO | | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (If applicable) | |
| | **General Services** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Procurement of Postage Courier | NLRC RAB-VIII | NO | Agency-Agency | N/A | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 12/23/2024<br>01/01/2025-01/13/2025<br>01/14/2025-01/27/2025<br>01/28/2025-02/2025<br>02/12/2025-02/28/2025<br>03/03/2025-03/12/2025<br>03/13/2025-03/25/2025<br>03/25/2025-04/03/2025<br>04/05/2025-04/22/2025<br>04/04/2025-04/30/2025<br>05/05/2025-05/07/2025<br>05/08/2025-05/21/2025<br>05/22/2025-06/02/2025<br>06/02/2025-06/17/2025<br>06/17/2025-06/23/2025 | 12/23/2024<br>01/01/2025-01/13/2025<br>01/14/2025-01/27/2025<br>01/28/2025-02/2025<br>02/12/2025-02/28/2025<br>03/03/2025-03/12/2025<br>03/13/2025-03/25/2025<br>03/25/2025-04/03/2025<br>04/05/2025-04/22/2025<br>04/04/2025-04/30/2025<br>05/05/2025-05/07/2025<br>05/08/2025-05/21/2025<br>05/22/2025-06/02/2025<br>06/02/2025-06/17/2025<br>06/17/2025-06/23/2025 | GoP | 96,078.00 | 936.00<br>4,746.00<br>7,196.00<br>8,961.00<br>7,559.00<br>6,089.00<br>7,361.00<br>7,132.00<br>9,470.00<br>6,753.00<br>3,424.00<br>6,743.00<br>5,970.00<br>7,174.00<br>6,564.00 | | 96,078.00 | 936.00<br>4,746.00<br>7,196.00<br>8,961.00<br>7,559.00<br>6,089.00<br>7,361.00<br>7,132.00<br>9,470.00<br>6,753.00<br>3,424.00<br>6,743.00<br>5,970.00<br>7,174.00<br>6,564.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| | Other General Services | NLRC RAB-VIII | NO | NP-53.9 - Small Value Procurement | 5/20/2025 | 5/21/2025 | 5/22/2025 | N/A | 5/22/2025 | N/A | N/A | N/A | N/A | 5/26/2025 | N/A | 5/30/2025 | 6/02/2025 | GoP | 5,000.00 | 5,000.00 | | 5,000.00 | 5,000.00 | | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| | | | | | | | | | | | | | | | | | | **Total Alloted Budget of Procurement Activities** | | | 462,326.93 | 0 | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | **Total Contract Price of Procurement Actitvites Conducted** | | | | | | 462,326.93 | | | | | | | | |
| | | | | | | | | | | | | | | | | | | **Total Savings (Total Alloted Budget - Total Contract Price)** | | | | | | - | | | | | | | | |
| **ON-GOING PROCUREMENT ACTIVITIES** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | NONE | | | | | | | | | | | | | | | | | | 0 | | | | | | | | | | | | | |
| | NONE | | | | | | | | | | | | | | | | | | 0 | | | | | | | | | | | | | |
| | NONE | | | | | | | | | | | | | | | | | | 0 | | | | | | | | | | | | | |
| | NONE | | | | | | | | | | | | | | | | | | 0 | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | **Total Alloted Budget of On-going Procurement Activities** | | 0.00 | | | | | | | | | | | | |

Prepared by:

KRISHIA MARIMEL B. NAPUTO
BAC Secretariat

Recommended for Approval by:

DEXTER D. GEONZON
BAC Chairperson

APPROVED:

ATTY. GWEN NOREEN A. CAMILING-UY
Head of the Procuring Entity

Prepared by:

KRISHIA MARIMEL B. NAPUTO
BAC Secretariat

Recommended for Approval by:

DEXTER D. GEONZON
BAC Chairperson

APPROVED:

ATTY. GWEN NOREEN A. CAMILING-UY
Head of the Procuring Entity