National Labor Relations Commission - Central Office and NCR Regional Arbitration Branch

Procurement Monitoring Report as of June 30, 2025

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
	PROCUREMENTOF OFFICIAL RECEIPT NO. 51 W/ RP SEAL (ACCOUNTABLE FORMS)	NLRC-MAIN RABs & S-RABs	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	NA	13-03-2025	13-03-2025	Government of the Philippines (current year's budget)	200,000.00	200,000.00	-	50,000.00	50,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENTOF OFFICIAL RECEIPT NO. 51 W/ RP SEAL (ACCOUNTABLE FORMS)	NLRC-MAIN,RABs AND S-RABs	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	-	-	-	50,000.00	50,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF MULTICOPYPAPER 80GSM A4,LEGAL AND SHORT	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	N/A	22-01-2025	N/A	N/A	N/A	NA	N/A	NA	30-01-2025	30-01-2025	Government of the Philippines (current year's budget)	4,945,259.35	4,945,259.35	-	574,645.00	574,645.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT PASTE,BATTERY AA,AAA,PLASTIC SACK,PAPER LONG YELLOW 98GSM, CATALOGUE ENVELOPE,BALLPEN RUBBER DATER 2025-2030,WRAPPING PAPER,CARTOLINA ASSORTED AND WHITE	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	N/A	22-01-2025	N/A	N/A	N/A	NA	N/A	NA	13-02-2025	13-02-2025	Government of the Philippines (current year's budget)	-	-	-	58,634.00	58,634.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF PAPER LONG BOND YELLOW 80GSM AND BLUE,FASTENER,PACKAGING TAPE 2" FOLDER EXPANDING GREEN & MAROON,SIGNPEN AND PENTEL PEN	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	N/A	22-01-2025	N/A	N/A	N/A	NA	N/A	NA	06-02-2025	06-02-2025	Government of the Philippines (current year's budget)	-	-	-	66,905.00	66,905.00	-	N/A	N/A	N/A		N/A	N/A	N/A	
	PROCUREMENT OF BROTHER INK 2480 BLACK ORIGINAL,HP 682 COLORED ORIGINAL INK CARTRIDGE AND BLACK	NLRC-MAIN	No	NP-53.9 - Small Value Procurement	N/A	17-01-2025	N/A	N/A	22-01-2025	N/A	N/A	N/A	NA	N/A	NA	04-02-2025	04-02-2025	Government of the Philippines (current year's budget)	-	-	-	32,728.00	32,728.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF ENVELOPE MAILING,TAPE TRANSPARENT 1", STAMPA PAD FELT, FASTENER METAL,OFFICIAL RECORD BOOK 300pgs,DATA FILE FOLDER,PASTE STAMP PAD AND PERMANENT MARKER	NLRC MAIN AND NCR	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	10-04-2025	N/A	N/A	N/A	NA	N/A	NA	23-04-2025	23-04-2025	Government of the Philippines (current year's budget)	-	-	-	102,605.00	102,605.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF MULTICOPYPAPER A4 AND LONG	NLRC MAIN AND NCR	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	10-04-2025	N/A	N/A	N/A	NA	N/A	NA	15-04-2025	15-04-2025	Government of the Philippines (current year's budget)	-	-	-	202,596.00	202,596.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF BROTHER INK 2480 BLACK ORIGINAL, USB 64GB, HP 862 BLACK COLORED ORIGINAL INK CARTRIDGE HP 680 COLORED AND BLACK	NLRC MAIN AND NCR	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	10-04-2025	N/A	N/A	N/A	NA	N/A	NA	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	-	-	-	61,371.60	61,371.60	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF STAPLER HD WITH STAPE REMOVER #35 MAX BRAND	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	05-04-2025	N/A	N/A	10-04-2025	N/A	N/A	N/A	NA	N/A	NA	22-04-2025	22-04-2025	Government of the Philippines (current year's budget)	-	-	-	16,500.00	16,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	NA	05-02-2025	05-02-2025	Government of the Philippines (current year's budget)	-	-	-	9,210.00	9,210.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	NA	03-03-2025	03-03-2025	Government of the Philippines (current year's budget)	-	-	-	-	52,272.66	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	NA	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	-	-	-	10,581.30	10,581.30	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	NA	10-04-2025	10-04-2025	Government of the Philippines (current year's budget)	-	-	-	8,658.90	8,658.90	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	NA	10-04-2025	10-04-2025	Government of the Philippines (current year's budget)	-	-	-	7,071.76	7,071.76	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	PROCUREMENT OF BIOMETRICS	NLRC-MAIN,NCR,RAB III AND RAB XIII	No	NP-53.9 - Small Value Procurement	N/A	28-01-2025	N/A	N/A	31-01-2025	N/A	N/A	N/A	NA	N/A	NA	28-02-2025	28-02-2025	Government of the Philippines (current year's budget)	-	-	-	67,200.00	67,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF NON SMART LED TV 32 INCHES	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	31-01-2025	N/A	N/A	04-02-2025	N/A	N/A	N/A	NA	N/A	NA	13-02-2025	13-02-2025	Government of the Philippines (current year's budget)	-	-	-	71,010.00	71,010.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF 2 UNITS ACTIVE (POWERED) SPEAKER	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	24-03-2025	N/A	N/A	N/A	NA	N/A	NA	04-02-2025	04-02-2025	Government of the Philippines (current year's budget)	-	-	-	82,000.00	82,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF BIOMETRICS	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	14-05-2025	N/A	N/A	15-05-2025	N/A	N/A	N/A	N/A	N/A	NA	10-06-2025	10-06-2025	Government of the Philippines (current year's budget)	-	-	-	105,000.00	105,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF LED LIGHTS 8W (250 LUMEN) DAY LIGHT 2FT PREMIUM QUALITY	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	19-03-2025	N/A	N/A	24-03-2025	N/A	N/A	N/A	N/A	N/A	NA	14-04-2025	14-04-2025	Government of the Philippines (current year's budget)	-	-	-	27,500.00	27,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF MATERIALS FOR FABRICATED CABINET	NLRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	05-02-2025	N/A	N/A	10-02-2025	N/A	N/A	N/A	NA	N/A	NA	03-03-2025	03-03-2025	Government of the Philippines (current year's budget)	-	-	-	236,867.00	236,867.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	CONSTRUCTION MATERIALS FOR FABRICATED CABINET	NLRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	14-06-2025	N/A	N/A	18-06-2025	N/A	N/A	N/A	NA	N/A	NA	30/06/2025	30/06/2025	Government of the Philippines (current year's budget)	-	-	-	42,372.00	42,372.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF JR. EXECUTIVE CHAIR	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	25-01-2025	N/A	N/A	29-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2025	06-02-2025	Government of the Philippines (current year's budget)	-	-	-	156,150.00	156,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF CLERICAL CHAIR	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	25-01-2025	N/A	N/A	29-01-2025	N/A	N/A	N/A	N/A	N/A	N/A	17-02-2025	17-02-2025	Government of the Philippines (current year's budget)	-	-	-	43,314.00	43,314.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF JR. EXECUTIVE CHAIR,CLERICAL CHAIR AND CLERICAL TABLE	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	22-03-2025	N/A	N/A	26-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2025	14-04-2025	Government of the Philippines (current year's budget)	-	-	-	115,530.00	115,530.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF JR. EXECUTIVE TABLE	NLRC-MAIN-NCR	No	NP-53.9 - Small Value Procurement	N/A	22-03-2025	N/A	N/A	26-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	21-04-2025	21-04-2025	Government of the Philippines (current year's budget)	-	-	-	12,234.00	12,234.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	BOOKSHELVES	NLRC-MAIN-NCR	No	NP-53.9 - Small Value Procurement	N/A	14-08-2025	N/A	N/A	18-08-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-08-2025	24-08-2025	Government of the Philippines (current year's budget)	-	-	-	20,400.00	20,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF HARD HATE, SAFETY HELMET	NLRC-MAIN,NCR,7TH DIV, 8TH DIV RABs AND 5-RABs	No	NP-53.9 - Small Value Procurement	N/A	08-09-2025	N/A	N/A	22-09-2025	N/A	N/A	N/A	N/A	N/A	N/A	14-09-2025	14-09-2025	Government of the Philippines (current year's budget)	-	-	-	154,440.00	154,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF LEGAL BOOKS	NLRC-MAIN-NCR	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2025	22-04-2025	Government of the Philippines (current year's budget)	-	-	-	11,895.00	11,895.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF LEGAL BOOKS	NLRC-MAIN-NCR	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-09-2025	04-09-2025	Government of the Philippine (current year's budget)	-	-	-	48,541.00	48,541.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NLRC ID LACE (NLRC 50TH FOUNDING ANNIVERSARY)	NLRC-RABs	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2025	21-05-2025	Government of the Philippine (current year's budget)	-	-	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PRINTING OF NLRC STICKER 4 COLORS	NLRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	09-04-2025	N/A	N/A	13-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025	29-04-2025	Government of the Philippine (current year's budget)	-	-	-	35,000.00	35,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

NLRC CENTRAL OFFICE AND NCR RAB - PMR (1ST SEM FY 2025)

					Actual Procurement Activities															ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
	REMOVE & INSTALL THE FUEL PUMP WITH CALIBRATION FOR NLRC VEHICLE ISUZU SPORTIVO SJP 182	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-02-2025	25-02-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	20,000.00	20,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF TIRE 205/70-15 8 PLY FOR ISUZU CROSSWIND BAB 6438	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2025	14-03-2025	Government of the Philippines (current year's budget)	-		-	17,000.00	17,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF DISH MATTING AND SEAT COVER FOR HI ACE TOYOTA COMMUTE VAN	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-03-2025	24-03-2025	Government of the Philippines (current year's budget)	-		-	23,500.00	23,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PUBLICATION OF NLRC EN BANC RESOLUTION NO. 03-25 (SERIES OF 2025)	NLRC-MAIN, NCR,7TH DIV, 8TH DIV,RAILS AND S-RAILs	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-03-2025	25-03-2025	Government of the Philippines (current year's budget)	192,000.00	192,000.00	-	95,256.00	95,256.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	SHIPMENT OF 8 UNITS OF APC UPS-ON LINE SRV RM 300VA	NLRC-MAIN & NCR	No	NP-53.9 - Small Value Procurement	N/A	27-03-2025	N/A	N/A	4/4/25	N/A	N/A	N/A	N/A	N/A	N/A	25-04-2025	25/04/2025	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	41,889.12	41,889.12	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NLRC ID LACE (NLRC 50TH FOUNDING ANNIVERSARY)	NLRC-RAILs	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2025	21-05-2025	Government of the Philippines (current year's budget)	38,000.00	38,000.00	-	36,000.00	36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PRINTING OF NLRC STICKER 4 COLORS	NLRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	15-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025	29-04-2025	Government of the Philippines (current year's budget)	46,000.00	46,000.00	-	35,000.00	35,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-02-2025	02-05-2025	Government of the Philippines (current year's budget)	500,000.00	500,000.00	-	9,215.40	9,215.40	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF OFFICE SUPPLIES	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-03-2025	03-03-2025	Government of the Philippines (current year's budget)	-	-	-	52,571.66	52,571.66	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF M365 E3 FUSL NO TERMS SUB PER USER (12X MONTHLY) CODE. 4321513-SFT-001	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2025	27-03-2025	Government of the Philippines (current year's budget)	4,770,270.72	4,770,270.72	-	4,770,270.72	4,770,270.72	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	PROCUREMENT OF O365 E3 FUSL NO TERMS SUB PER USER (12XMONTLY) CODE 4321513-SFT-001 PARR NUMBER-EP2-0141]	NLRC-MAIN & NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2025	27-03-2025	Government of the Philippines (current year's budget)	4,215,414.25	4,215,414.25	-	4,215,414.34	4,215,414.34	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	WATER REFILL CONSUMPTION FOR THE MONTH OF MARCH TO APRIL 2025	NLRC-NCR AND MAIN	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	N/A	11-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00	-	11,940.00	11,940.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NEWSPAPER DELIVERED FOR THE MONTH OF FEBRUARY 2025	Office of the Chairperson, OEC, RIPD, Library, Office & Other Departments	No	NP-53.5 Agency-to-Agency	N/A	13-01-2025	N/A	N/A	20-01-2025	N/A	N/A	N/A	N/A	N/A	N/A				-	-	-	7,200.00	7,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NEWSPAPER DELIVERED FOR THE MONTH OF MARCH AND APRIL, 2025	Office of the Chairperson, OEC, RIPD, Library, Office & Other Departments	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2025	30-04-2025	Government of the Philippines (current year's budget)	-		-	-		-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	NEWSPAPER DELIVERED FOR THE MONTH OF MAY 2025	Office of the Chairperson, OEC, RIPD, Library, Office & Other Departments	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2025	23-06-2025	Government of the Philippines (current year's budget)	-		-	-		-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Courier Services for FY 2025	NLRC Main and NCR	Yes	Competitive Bidding	21-10-2024	29-10-2024	06-11-2024	18-11-2024	18-11-2024	18-11-2024	26-11-2024	11-12-2024	03-10-2025	10-09-2025	10-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	13,000,000.00	13,000,000.00	-	11,944,320.00	11,944,320.00	-	[illegible]	21-10-2024	21-10-2024	21-10-2024	21-10-2024	21-10-2024	N/A	
	Procurement of Security Services for FY 2025	NLRC Main, NCR, and RAILs	Yes	Competitive Bidding	13-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	11-12-2024	23-12-2024	20-01-2025	04-09-2025	05-09-2025	10-09-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,871,500.00	9,871,500.00	-	9,553,968.62	9,553,968.62		[illegible]	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	Supply and Delivery of Information Communications Technology (ICT) Equipment for FY 2025	NLRC Main and NCR	Yes	Competitive Bidding	16-10-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	11-12-2024	18-12-2024	20-01-2025	28-02-2025	11-03-2025	17-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	31,100,000.00	-	31,100,000.00	31,062,890.00	-	31,062,890.00	[illegible]	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	
	Supply and Delivery of Laptop Computers for FY 2025	NLRC Main and NCR	Yes	Competitive Bidding	16-10-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	11-12-2024	18-12-2024	20-01-2025	20-02-2025	06-03-2025	07-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,500,000.00	-	4,500,000.00	4,493,700.00	-	4,493,700.00	[illegible]	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	
	Procurement of Cloud Services Subscription, Web-Hosting with Back-Up Server and Maintenance Requirements for FY 2025 (2nd Bidding)	NLRC Main, NCR, and RAB	Yes	Competitive Bidding	07-02-2025	11-02-2025	19-02-2025	03-03-2025	03-03-2025	03-03-2025	14-03-2025	26-03-2025	02-04-2025	08-05-2025	14-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00	-	3,643,647.00	3,643,647.00	-	[illegible]	17-02-2025	17-02-2025	17-02-2025	17-02-2025	17-02-2025	N/A	
	Procurement of Supply, Delivery and Installation of Audio and Video Equipment Systems for the National Labor Relations Commission Central Office	NLRC Main and NCR	Yes	Competitive Bidding	07-02-2025	11-02-2025	19-02-2025	03-03-2025	03-03-2025	03-03-2025	14-03-2025	26-03-2025	04-02-2025	06-05-2025	07-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00	-	1,580,000.00	1,580,000.00	-	[illegible]	17-02-2025	17-02-2025	17-02-2025	17-02-2025	17-02-2025	N/A	
	Procurement of Supply of Toner/Ink with Free Use of Computer Printers for FY 2025	NLRC Main and NCR	Yes	Competitive Bidding	10-02-2025	11-02-2025	21-02-2025	05-03-2025	05-03-2025	05-03-2025	17-03-2025	26-03-2025	31-03-2025	13-05-2025	13-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,500,000.00	4,500,000.00	-	4,500,000.00	4,500,000.00	-	[illegible]	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025	N/A	
	Procurement of Primary Internet Services	NLRC Main and NCR	No	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00	-	1,110,000.00	1,110,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Procured through renewal (based on Appendix 37 of the 2016 Revised IRR of RA 9184, footnote 48B). Per BAC Resolution No. 2025-04-02, citing Section 18 of the IRR of RA 12009.
	Procurement of Secondary Internet Services	NLRC Main and NCR	No	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00	-	1,200,000.00	1,200,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Procured through renewal (based on Appendix 37 of the 2016 Revised IRR of RA 9184, footnote 48B). Per BAC Resolution No. 2025-04-02, citing Section 18 of the IRR of RA 12009.
																	Total Allotted Budget of Procurement Activities		67,700,444.32	52,500,444.32	35,000,000.00											
																	Total Contract Price of Procurement Activities Conducted					40,330,410.42	44,579,020.42	35,054,590.00								
																	Total Savings (Total Allotted Budget - Total Contract Price)	7,460,030.70														
ONGOING PROCUREMENT ACTIVITIES																																	
	Procurement of Janitorial Services for the Period August 1 to December 31, 2025	NLRC Main, NCR, and RAB IV	No	Competitive Bidding	22-05-2025	19-06-2025	27-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,207,000.00	2,207,000.00	0.00	N/A	N/A	N/A	[illegible]	24-06-2025	24-06-2025	24-06-2025	24-06-2025	24-06-2025	N/A	Ongoing Procurement Process
																	Total Allotted Budget of the ongoing Procurement Activities	2,207,000.00	2,207,000.00	0.00	0.00	0.00	0.00									

Prepared by:

Atty. Ma. Dominica [illegible] Venus (Public Bidding)
BAC Secretariat

Mary Ann S. Jastia (Alternative Modes of Procurement)
Admininstrative Officer V (Supply Officer III)

Recommended for approval by:

Labor Arbiter Vilma Maria S. Plan-Barrera
BAC Chairperson

APPROVED:

Chairperson Grace E. Maniquiz-Tan
Head of the Procuring Entity

NLRC CENTRAL OFFICE AND NCR BAC PMR 1ST SEM FY 2025