NATIONAL LABOR RELATIONS COMMISSION RABX-SRABX Procurement Monitoring Report as of January to June 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conf	Ads/Post	Pre-bid Conf	Eligibility Ch	Sub/Open of Bids	Bid Eval	Post Qual	Date of BAC Resol	Notice of Award	Contract Signing	Notice to P	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid C	Eligibility Ch	Sub/Open of	Bid Evaluati	Post Qual	Deliver/ C	
COMPLETED PROCUREMENT ACTIVITIES																																
1	DRY SEAL	RABX/SRUBX	NO	Direct Contracting					1/6/25				N/A	N/A		2/12/25	2/12/25	GOP	3,500.00	3,500.00		3,500.00	3,500.00									
2	MONITOR/ SMART TV , 32"	NLRCRABX	NO	Small Value					1/14/25				N/A	N/A		2/12/25	2/12/25	GOP	14,995.00	14,995.00		14,995.00	14,995.00									
3	PRINTER BROTHER DCP-T720DW	NLRCRABX	NO	Small Value					1/14/25				N/A	N/A		2/12/25	2/12/25	GOP	15,680.00	15,680.00		15,680.00	15,680.00									
4	PRINTER BROTHER DCP-T720DW	NLRCRABX	NO	Small Value					1/14/25				N/A	N/A		2/12/25	2/12/25	GOP	15,680.00	15,680.00		15,680.00	15,680.00									
5	COMMON OFFICE SUPPLIES	RABX/SRUBX	NO	Small Value					3/3/25				N/A	N/A		3/22/25	3/22/25	GOP	49,474.00	49,474.00		49,474.00	49,474.00									
6	SYSTEM UNIT/CPU	NLRCRABX	NO	Small Value					3/3/25				N/A	N/A		3/22/25	3/22/25	GOP	25,350.00	25,350.00		25,350.00	25,350.00									
7	RABX ORGANIZATIONAL CHART	NLRCRABX	NO	Direct Contracting					3/3/25				N/A	N/A		4/2/25	4/2/25	GOP	3,500.00	3,500.00		3,500.00	3,500.00									
8	SYSTEM UNIT/CPU	SUBRABX	NO	Small Value					3/3/24				N/A	N/A		4/21/25	4/21/25	GOP	25,350.00	25,350.00		25,350.00	25,350.00									
9	MONITOR	SUBRABX	NO	Small Value					4/14/25				N/A	N/A		4/21/25	4/21/25	GOP	4,700.00	4,700.00		4,700.00	4,700.00									
10	JACKET FOR LABOR DAY	RABX&SRABX	NO	Small Value					4/21/25				N/A	N		4/30/25	4/30/25	GOP	28,200.00	28,200.00		28,200.00	28,200.00									
11	PRINTER REPAIR	NLRCRABX	NO	Direct Contracting					4/11/25				N/A	N/A		5/5/25	5/5/25	GOP	5,500.00	5,500.00		5,500.00	5,500.00									
12	GAD TEAM BUILDING 2025	RABX&SRABX	NO	Direct Contracting					5/5/25				N/A	N/A		5/23/25	5/23/25	GOP	52,880.00	52,880.00		52,880.00	52,880.00									
13	NLRC CUSTOMIZED LOGO	RABX&SRABX	NO	Direct Contracting					5/14/25				N/A	N/A		5/21/25	5/21/25	GOP	3,995.00	3,995.00		3,995.00	3,995.00									
14	JUNIOR EXECUTIVE CHAIR	NLRCRABX	NO	Small Value					5/6/25				N/A	N/A		6/4/25	6/4/25	G0P	5,800.00	5,800.00		5,800.00	5,800.00									
15	CUSTOMIZED OFFICE DOOR PLATE S	NLRCRABX	NO	Direct Contracting					5/21/25				N/A	N/A		6/17/25	6/17/25	GOP	4,550.00	4,550.00		4,550.00	4,550.00									
16	COMMON OFFICE SUPPLIES	RABX&SRABX	NO	Small Value					6/5/25				N/A	N/A		6/27/25	6/27/25	GOP	49,799.00	49,799.00		49,799.00	49,799.00									
17	PMS RABX MOTOR VEHIICLE	NLRCRABX	NO	Direct Contracting					6/5/25				N/A	N/A		7/7/25	7/7/25	GOP	11,500.00	11,500.00		11,500.00	11,500.00									
																		Total Alloted Budget of Procurement Activities	320453													
																		Total Contract Price of Procurement Actitvites Conducted				320453										
																		Total Savings (Total Alloted Budget - Total Contract Price)	0													
ON-GOING PROCUREMENT ACTIVITIES																																
																			0													
																			0													
																			0													
																			0													
																		Total Alloted Budget of On-going Procurement Activities	0													

Prepared by:

NORHAYA D. GOLING
BAC Secretariat

Recommended by:

JOAN JABAR-WAGA
BAC Chairperson

Approved by:

SADAT M. DATU
Head of Procuring Entity