ANNEX "B"
NATIONAL LABOR RELATIONS COMMISSION **RAB NO. VI-BACOLOD** Procurement Monitor Report for the period **January 1 -June 30, 2023**

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity: Pre-Proc conference	Ads / Post of IB	Pre-Bid Conf.	Eligibility Check	Sub / Open Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
5020301000	Purchase of Office supplies	NLRC RAB VI	NO	Shopping		4/27/23			4/27/23							04/29/23	04/29/23	Gop	38,311.00	38,311.00		38,311.00	38,311.00									
																		GoP														
																		Total Alloted Budget of Procurement Activities	38,311.00													
																		Total Contract Price of Procurement Activities Conducted				38,311.00										
																		Total Savings (Total Alloted Budget - Total Contract Price			-											
ON-GOING PROCUREMENT ACTIVITIES																																
																		Total Alloted Budget of On-going Procurement Activities														

Prepared by:
JOYCE ANNE D. ADORIO
Administrative Officer IV
BAC Secretariat
Member

Recommended for Approval by:
MA. TERESA L. DADULA
Labor Arbiter
BAC Chairperson

APPROVED:
HON. JESSIE G. SULLANO
Executive Labor Arbiter
Head of Procuring Entity