






Procurement of Courier Services FY 2023	NLRC	YES	Competitive Bidding	10/03/2022	10/05/2022	10/12/2022	10/25/2022	10/25/2022	11/08/2022	11/23/2022	01/03/2023							11,739,000.00	11,739,000.00		9,111,850.00	9,111,850.00	5	10/12/2022	10/25/2022	10/25/2022	10/25/2022	11/08/2022	Notice of Award and other docs for approval/signature of HoPE (routing)																	
Supply, Installation, Commissioning and Testing of Direct Internet Services Back Up Internet Services each for NCR and Central Office	NLRC	YES	Competitive Bidding	10/03/2022	10/05/2022	10/12/2022	10/25/2022	10/25/2022	11/07/2022	11/07/2022	01/03/2023							2,000,000.00	2,000,000.00		1,162,729.00	1,162,729.00	5	10/12/2022	10/25/2022	10/25/2022	10/25/2022	11/07/2022	Notice of Award and other docs for approval/signature of HoPE (routing)																	
Procurement of NLRC Cloud Services, Web Hosting with Back-up Server and Maintenance	NLRC	YES	Competitive Bidding	10/03/2022	10/05/2022	10/12/2022	10/25/2022	10/25/2022	11/17/2022	11/23/2022	01/03/2023							1,000,000.00	1,000,000.00		675,888.00	675,888.00	5	10/12/2022	10/25/2022	10/25/2022	10/25/2022	11/17/2022	Notice of Award and other docs for approval/signature of HoPE (routing)																	
Procurement of Janitorial Services	NLRC	YES	Competitive Bidding	10/03/2022	10/05/2022	10/12/2022	10/25/2022	10/25/2022	11/21/2022	11/23/2022	01/03/2023							4,468,000.00	4,468,000.00		3,968,154.00	3,968,154.00	5	10/12/2022	10/25/2022	10/25/2022	10/25/2022	11/17/2022	Notice of Award and other docs for approval/signature of HoPE (routing)																	
Procurement of Security Services	NLRC	YES	Competitive Bidding	11/07/2022	11/12/2022	11/23/2022	12/05/2022	12/05/2022	12/13/2022	01/04/2023	01/04/2023							8,300,401.94	8,300,401.94		n/a	n/a	5	11/23/2022	12/05/2022	12/05/2022	12/05/2022	12/13/2022	Notice of Award and other docs for approval/signature of HoPE (routing)																	
				11/07/2022	11/12/2022	11/23/2022	12/05/2022	12/05/2022	N/A	N/A	N/A							0					5	11/23/2022	12/05/2022	12/05/2022	12/05/2022	N/A	1st Bidding failed due to the bid proposal of the single bidder is higher than the ABC.																	
<b>Total Allotted Budget of On-going Procurement Activities</b>																																														

Prepared by:


  
**Atty. Rachel Ann Katrina P. Abad-Fabe**  
 BAC Secretariat

  
**Ms. May Ann Jastia**  
 NLRC GAS Representative

Recommended for Approval by:

  
**PC Julia Cecily Coching-Sosito**  
 BAC Chairperson

APPROVED:

  
**Gerardo C. Nograles**  
 Chairman, NLRC Head of the Procuring Entity