

Republic of the Philippines  
 Department of Labor and Employment  
**NATIONAL LABOR RELATIONS COMMISSION**  
 Enhanced Consolidated Quarterly Report of the Publicized Projects/Programs/Activity  
 For the Quarter Ended 30 June 2022

Agency/Address	Publicized Projects/Program/Activity (Amount in Million Pesos)						Status of Publicized Projects/Program/Activity (Amount in Million Pesos)										Remarks			
	Name of Project & ID No.	Location	Total Cost		Contractor's Name	Date Started	Completion Date		% of Completion	Total Cost Incurred to Date	Reason for Delayed Completion	Priority Projects	Review Undertaken		Further Audit Actions Taken					
			Original	Revised			Original	Revised					Auditorial/Legal	Technical Review	AOM	NS		ND	Amount	
A	B	C	D		E	G	H		I	J	K	L	M		N				O	P
National Labor Relations Commission, Ben-Lor Building Quezon Avenue, Quezon City	NLRC Human Resource Information System (HRIS)	NLRC Main & NCR Offices	0.500 M		Wizzard Technologies Inc.	Jan. 1, 2019	Dec. 31, 2019	Feb. 10, 2021	99%	0.500 M	For encoding	Yes								1% is the responsibility of NLRC Central Office on the encoding of the personnel's record, Statement of Leave Credits, Payroll of NCR and Main Office to the HRIS.
National Labor Relations Commission, Ben-Lor Building Quezon Avenue, Quezon City	Cloud Service Subscription, Web Hosting with Back-up Server and Maintenance	NLRC Main & NCR Offices	1.2 M		Telcom Live Content, Inc.	June 1, 2021	Dec. 31, 2021	May 31, 2022	92%	1.10M	Migration of data through URL	Yes								The start of service was delayed due to problems encountered in migration from the previous service provider and also due to declaration of ECO in NCR.
National Labor Relations Commission, Ben-Lor Building Quezon Avenue, Quezon City	Cloud Service Subscription, Web Hosting with Back-up Server and Maintenance	NLRC Main & NCR Offices	0.990M		Telcom Live Content, Inc.	June 1, 2022	May 31, 2023		0%			Yes								Telcom Live Content is still NLRC's service provider for Cloud Services Subscription for FY 2022
National Labor Relations Commission, Ben-Lor Building Quezon Avenue, Quezon City	Procurement of desktop computers for Newly-Appointed Officials and replacement of Unserviceable Units and for Roll-out of ECTs to other Regional Arbitration Branches	NLRC Main & NCR Offices	3.550M		Bayan PC Technologies etc.	June 1, 2022	Dec. 31, 2022		32%	1.12M										

Prepared by:  
  
 TISMO  
 Information Associate/Acting Budget Head

Reviewed by:  
  
 MARY EVANGELINA A. DE LOS SANTOS  
 Chief, Research, Information and Publications Div.

Noted by:  
  
 ELVIRA F. CRUZ  
 Director II, Management and Administrative Department

COA NLR  
 RECEIVED  
 6.15.22  
 1:37