



NATIONAL LABOR RELATIONS COMMISSION RABX-SRABX Procurement Monitoring Report as of January 2024 to June 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Contract Cost (PHP)			Remarks (Explaining changes from the APP)				
					Pre-Procurement	Procurement	Completion	Not to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	C/O								
Pre-Procurement	Procurement	Completion	Not to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	C/O	MOOE	Total	MOOE	Total	MOOE	Total	MOOE	Total	MOOE	Total	MOOE	Total	
Pre-Procurement	Procurement	Completion	Not to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	C/O	MOOE	Total	MOOE	Total	MOOE	Total	MOOE	Total	MOOE	Total	MOOE	Total	
COMPLETED PROCUREMENT ACTIVITIES																						
1	PROCUREMENT OF SEC. GUARD	RABX/SRABX	NO	Direct Contracting	1/3/24																	
2	MAINTENANCE VEHICLES	NLRCRABX	NO	Direct Contracting	2/2/24																	
3	OFFICE SUPPLY	NLRCRABX	NO	Shopping	2/15/24																	
4	NLRC EXIT/ENTRANCE CONFERENCE	NLRCRABX	NO	Direct Contracting	2/12/24																	
5	PRINTER BROTHER	RABX/SRUBX	NO	Small Value	3/5/24																	
6	PRINTER BROTHER	NLRCRABX	NO	Small Value	3/11/24																	
7	MATRIX PRINTER	NLRCRABX	NO	Small Value	3/11/24																	
8	WOMENS DAY 2024	NLRCRABX	NO	Small Value	2/23/24																	
9	STAND ELECTRIC FAN 2 UNITS	NLRCRABX	NO	Small Value	3/15/24																	
10	COPIER KYOCERA	NLRCRABX	NO	Small Value	3/8/24																	
11	PRINTER BROTHER 2 UNITS	NLRCRABX	NO	Small Value	3/11/24																	
12	COMPUTER CAM 2 UNITS	NLRCRABX	NO	Small Value	3/11/24																	
13	OFFICE SUPPLIES	NLRCRABX	NO	Shopping	4/1/24																	
14	LAP TOP AGER	NLRCRABX	NO	Small Value	2/10/24																	
15	LABOR DAY 2024 SHIRTS	NLRCRABX	NO	Direct Contracting	4/17/24																	
16	REPAIR NLRC VEHICLE	NLRCRABX	NO	Direct Contracting	4/23/24																	
17	NLRC RABX GAD 2024	NLRCRABX	NO	Direct Contracting	4/22/24																	
18	DESKTOP COMPUTER	NLRCRABX	NO	Small Value	5/2/24																	
19	PRINTER BROTHER	NLRCRABX	NO	Small Value	2/5/24																	
20	AIRCONDITION CLEANING	NLRCRABX	NO	Direct Contracting	5/13/24																	
21	PMS NLRC VEHICLE	NLRCRABX	NO	Direct Contracting	5/11/24																	
22	PRINTER BROTHER	NLRCRABX	NO	Small Value	5/1/24																	
23	OFFICE SUPPLIES	NLRCRABX	NO	Shopping	6/3/24																	
24	TONER KYOCERA COPIER	NLRCRABX	NO	Small Value	6/3/24																	
25	VARIOUS PRINTER INK	NLRCRABX	NO	Shopping	6/3/24																	
26	REPAIR NLRC VEHICLE	NLRCRABX	NO	Direct Contracting	6/3/24																	
27	REPAIR NLRC VEHICLE	NLRCRABX	NO	Direct Contracting	6/24/24																	
Total Allocated Budget of Procurement Activities																	864848.89	864848.89		864848.89		
Total Contract Price of Procurement Activities Conducted																	8877.09	8877.09		8877.09		
Total Savings (Total Allocated Budget - Total Contract Price)																						

ON-GOING PROCUREMENT ACTIVITIES																						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity	Mode of Procurement	Sub/Opn of Bids	Eligibility	Pre-Procurement	Completion	Not to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	C/O	MOOE	Total	MOOE	Total	MOOE	Total	
Total Allocated Budget of On-going Procurement Activities													0	0		0						
Recommended for Approval by:																						

Prepared by: 
NORHAYA D. GOLING
 BAC Secretariat

Recommended for Approval by: 
JEAN B. DOMABOC-MUÑOZ
 BAC Chairperson

APPROVED: 
SADAT M. DATU
 Head of the Procuring Entity