Republic of the Philippines

Department of Labor and Employment
NATIONAL LABOR RELATIONS COMMISSION

Ol R y Report of the Publicized Proj rograms/Activity
For the Quarter Ended 31 March 2022
Publicized Pro, ram/Activity (Amount in Million Pesos) Status of Publicized Projects/Program/Activity (Amount in Million Pesos)
Total Cost Completion Date % of Total Cost Reason for Review Undertaken Further Audit Actions Taken
Contractor's Date Completion | a5 Delayed Priority Projects | Auditorial/ | Technical AOM NS ND Amount
AmcﬂAddms Name of Project & ID No. Location Original Revised Name Started |Original Revised Completion Legal Review Remarks
A B c D E G H 1 J K L [ N 0 P
National Labor Relations NLRC Human Resource 1% is on the responsibility of NLRC
Suivagion, Bon-doe nformation. Syetee (HRIS) INLRC Main & NCR Wizzard Central Office on the encoding of the
Building Quezon Avenue, Office " 0.500 M Technologies |Jan. 1, 2019 |Dec. 31, 2019 Feb. 10, 2021 99% 0.500 M For encoding Yes personnel's record, Statement of Leave
Quezon City £ inc. |Credits, Payroll of NCR and Main Office
to the HRIS.
National Labor Relations 2 o The start of service was delayed due to
i Cloud Service Subscription, Web i
Commission, Ben-Lor ahimh INLRC Main & NCR Telcom Live Migration of data problems encountered in migration from
Building Quezon Avenue, Ml'h;;::g‘::&&ck-up Server and Offices 12M Content, Inc. June 1, 2021 |Dec. 31, 2021 May 31, 2022 83% 1.0M through URL Yes |the previous service provider and also
i o« due to declaration of ECQ in NCR.
National Labor Relations
Commission, Regional ’
i Purchase, Supply and Deliver of Toyota 2
I Procurement
m"&‘;’;ﬂi’:u“:: o Vil Iservice Motar Vehicie for use of [NLRC RAB Vil |1.230M Tacloban, Nov. 24, 2021|March 11,2022 | March 11,2022  100% 1.230M Completed Yes  Sseiadug done thrugh Public
Martires Street, Tacloban City Regional Arbitration Branch VIl Leyte, Inc
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MARY EV. DE LOS SANTOS
Chief, Rgs I and P 15 Div.

Arbitration Associate/Acting Budget Head

WV




